PARSONS

09 April 2019

Mr. Bob Morse

USEPA Region Il

Superfund Federal Facilities Section
290 Broadway, Floor 18

New York, NY 10007-1866

Ms. Melissa Sweet

New York State Department of Environmental Conservation (NYSDEC)
Division of Environmental Remediation

625 Broadway

Albany, NY 12233-7015

Mr. Mark Sergott

Bureau of Environmental Exposure Investigation
New York State Department of Health, Room 300
Flanigan Square, 547 River Street

Troy, NY 12180-2216

SUBJECT: Thirty (30) Day Notice of Intent to Proceed with the Expanded Site Investigation
Groundwater Sampling for Per- and Polyfluoroalkyl Substances (PFAS) at SEAD 25
(Fire Training and Demonstration Pad) and SEAD 26 (Fire Training Pit) (Contract
W912DY-09-D-0062, Task Order #23), Seneca Army Depot Activity, Romulus, New
York

Dear Mr. Morse/Ms. Sweet/Mr. Sergott:

On behalf of the Army, Parsons Federal (Parsons) plans to initiate the Expanded Site Inspection (ESI)
PFAS drilling and groundwater sampling program at SEADs 25 and 26 within Seneca Army Depot
Activity, Romulus, NY. It is intended that the drilling and groundwater sampling program will begin on
06 May 2019. The proposed schedule (see attached) is to begin drilling the on 06 May 2019 by
staging decon pads and beginning well installations at the former Fire House within the
Administration area north of SEAD 25. Well installation will then proceed to SEAD 25 and SEAD 26.
The wells will then be developed and groundwater sampling will begin. Two surface water samples
will be collected as time permits.

Drilling and groundwater sampling will be conducted based on the procedures specified in the Final
UFP-QAPP (Parsons, 2017), Addendum 1 to the Final UFP-QAPP (Parsons, 2018) and the Final Work
Plan for the PFAS Expanded Site Investigation, SEAD 25 and SEAD 26, SEDA (Parsons, 2019).
Parsons anticipates that the proposed primary drilling and groundwater sampling can be completed
in approximately three weeks.
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Proposed work plan deviation: With concurrence from the EPA and the NYSDEC, the Army
proposes installation of flush mount well completions at all well locations instead of the
proposed stick-up construction. The well vault shall be set in cement with a 6-inch-thick by 2-ft
by 2-ft square concrete surface pad. The surface of the pad will be sloped away from the well
vault to facilitate drainage. The annulus around the well casing and the well vault’'s skirt should
be backfilled with sand suitable to permit drainage of any moisture that accumulates in the well
vault below the vault skirt to prevent flooding into the monitoring well. Two inches of soil will be
removed from around the wellhead in the surface pad footprint prior to pouring the cement pad.
The casing shall be installed in a manner that does not hinder access to the monitoring well for
purposes of cap removal, taking samples, or water level measurements. The lid shall be
designed to prevent water from entering the protective casing and be bolted in place.

Spring Meadows: Two of the proposed SEAD 25 well drilling locations are located between the
Spring Meadows apartments and SEAD 25 (see attached Figure). The Army will access these
areas from the Depot side.

Should you have any questions, please do not hesitate to call me at (617) 449-1565 or via email at
beth.badik@parsons.com to discuss them.

Sincerely,

2 O T -

Beth Badik
Project Manager

CC:

L

R. Battaglia, USACE, NY District

D. Pommerenck, USACE Huntsville
C. Heaton, USACE Huntsville

B. Hodges, USACE Huntsville
Spring Meadows Apartments
Town of Romulus

\\MABOSO7FS01\Projects\PIT\Projects\Huntsville WERS\Seneca LTM, TO 23\08a - PFCs\Expanded
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Preliminary Schedule - SEDA PFAS ESI
Seneca Army Depot Activity

Duration

Start

Finish

Predecessors

ID Task Name  May 2019 | July 2019 | September 2019 | November 2019 | January 202
fil 1 | May 1 June 1 uly 1 | August 1 | September 1 | October 1 November 1 | December 1 | January 1
a7 L a1 | 55 [ 5719 | 62 | 6716 | 6/30 | 7714 | 7728 | 8711 | 8725 | oz8 | 9722 | 10/6 [ 10720 1173 [1117] 1271 [12/15]12/29] 112
1 Field Work 74.5days Mon 4/29/19 Fri 8/9/19 I 1
2 Primary Locations 22 days Mon 4/29/19 Tue 5/28/19  —|
3 MW - Primary: # MWs - 15 Locs 15 days Mon 4/29/19 Fri5/17/19 p—
4 Stake Drilling Locations 1 day Mon 4/29/19 Mon 4/29/19
5 Drilling Mobilization and Set up Decon Pad 0.5 days Mon 5/6/19  Mon 5/6/19 Primary Drilling
6 Drilling primary wells 9.5 days Mon 5/6/19  Fri5/17/19 |
22 Well Development (15 Wells) @ 4/day for two people 4 days Tue 5/14/19 Fri5/17/19 !
23 Primary Development- 15 MWs 4 days Tue 5/14/19  Fri 5/17/19 21FS-4 days Well Dev1
24 GW Sampling Primary - 15 MWs @ 4/day per 2 people 4 days Mon 5/20/19 Thu5/23/19
25 Primary Sampling: 15 MWs 4 days Mon 5/20/19 Thu5/23/19 23 GW Sampling 1
26 SW Sampling - 2 SW Samples 1 day Fri5/24/19  Fri5/24/19 25 ¥SW Sampling
27 Receptor Survey (ground confirmation) 2 days Mon 5/27/19 Tue 5/28/19 26
28 Team Decision Making Meetings 0 days Wed 6/19/19 Thu 6/20/19 ¢ 6/20
29 Mtg 1 (Army only) 0 days Wed 6/19/19 Wed 6/19/19 51FS+3 days A0l5/19
30 Mtg 2 (Army and regulators) 0 days Thu 6/20/19 Thu6/20/19 29 6/20
31 Secondary Locations 14.5days Thu6/20/19 Wed 7/10/19 =
32 Stake Drilling Locations 0.5 days Thu 6/20/19 Thu 6/20/19 30 l
33 Drilling Mobilization and Set up Decon Pad 0.5 days Thu 6/20/19 Thu6/20/19 32
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Preliminary Schedule - SEDA PFAS ESI

Seneca Army Depot Activity

ID Task Name Duration Start Finish Predecessors | May 2019 ' July 2019 | September 2019  November 2019 | January 202
ril 1 ‘ May 1 ‘ June 1 ‘ July 1 ‘ August 1 ‘ September 1 ‘ October 1 November 1 | December 1 ‘ January 1
i) a7 1421 | 55 [ 519 | 672 | 6/16 | 6/30 | 7714 | 7728 | 8/11 | 8725 | 978 | 9722 | 10/6 [10/20] 113 [11/17. 121 [12/15]12/29] 1/12
34 MW - Secondary: 11 MWs - estimated 6.5 days Fri6/21/19 Mon 7/1/19 |
46 Well Development (11 Wells) @ 4/day for two people 3 days Wed 6/26/19 Mon 7/1/19 [l
47 Secondary - 11 MWs 3 days Wed 6/26/19 Mon 7/1/19  45FS-3 days Well Dev2
48 GW Secondary- 11 MWs 3 days Fri 7/5/19 Wed 7/10/19
49 Secondary Sampling: 11 MWs 3 days Fri 7/5/19 Wed 7/10/19 47FS+4 days wGW Sampling 2
50 Laboratory Analyses 54.5days Mon5/27/19 Fri8/9/19 I 1
51 Primary Quick TAT: 15 MWSs 15 days Mon 5/27/19 Fri6/14/19  25FS+1 day ) ~Lab Analysis 1
52 Secondary Std TAT: 11 MWs 21 days Thu7/11/19  Fri 8/9/19 49FS+1 day T—ab Analysis 2
53 ESI Report 100 days Fri 8/9/19 Fri 12/27/19 1 1
54 Prepare ESI Report 30 days Fri 8/9/19 Fri 9/20/19 52 l
55 Submit ESI Report to Army 0 days Fri 9/20/19 Fri 9/20/19 54 19/20
56 Review of ESI by Army 21 days Fri 9/20/19 Mon 10/21/19 55 l
57 Revise ESI Report 14 days Mon 10/21/19 Fri 11/8/19 56 l
58 Submit ESI Report to EPA/NYSDEC 0 days Fri 11/8/19 Fri 11/8/19 57 111/8
59 Review of ESI by EPA/NYSDEC 21 days Fri 11/8/19 Mon 12/9/19 58 l
60 Revise ESI Report 14 days Mon 12/9/19 Fri12/27/19 59 l
61 Submit Final ESI Report 0 days Fri12/27/19  Fri12/27/19 60 o 12/27
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